

# UDOT Environmental Documents Milestone Report

7/26/2007

Region	Project Number	Project Name	PIN	UDOT Project Mgr	Consultant	Doc Type	Anticipated Dates					
							NTP	Purpose and Need	Alternatives	Draft Doc	Final Doc	ROD/FONSI
1	STP-LC05(12)	100 East in Logan, 300 S to 800 S	2889	B. Humphreys	Bio West	EIS (LG)				Nov-06	Jul-07	Sep-07
1	STP-0068(21)68	SRs-68; 500 South, Redwood Rd to I-15	3464	C. Mace	Baker/Lochner	EA				Jun-07	Jul-07	Oct-07
1	STP-1232(1)1	200 East in Logan, 1400 N to 2500 N Hyde Park	3520	B. Humphreys	JUB	EIS (LG)				Aug-07	Oct-07	Nov-07
1	STP-0108(13)4	SR-108 from SR-127 to SR-126	4745	D. Adamson	HDR	EIS		Jan-07	Mar-07	Aug-07	Jan-08	Mar-08
1	IMD-15-7(235)0	I-15; 24th Street Interchange	5941	D. Fristrup	PEC	EA	Jun-07	Oct-07	Jan-08	May-08	Jul-08	Aug-08
1	STP-15-7(212)324	So. Layton Interchange	4032	C. Mace	Horrocks	EIS (LG)		Dec-06	Aug-07	Dec-07	Jun-08	Sep-08
1		SR-30				ES				Jul-09	Sep-09	Oct-09
2	STP-2258(2)0	900 West; 3300 South to 700 West	5276	Dan Young	JUB	EA				Nov-07	Dec-07	Jan-08
2	STP-0067(1)0	Mt. View Corridor	3523	Teri Newell	PB	EIS				Nov-07	Jun-08	Jul-08
2	HPP-2684(5)0	Midvalley Highway, Tooele County	5500	Dan Young	PB	EA	Apr-07	Aug-07	Oct-07	Mar-08	Apr-08	May-08
3	STP-LC49(93)	Lehi 2300 West, Lehi Main Street to Ashton Way	5084	John Clarkson	Civil Science	EA	Nov-06	Mar-07	Apr-07	Jun-07	Nov-07	Jan-08
3	STP-LC49()	Westside Connector Project, Provo (Airport Road)	5502	L. Dabling	Bio West	EIS	Mar-07	Jul-07		Apr-09	Jan-10	Mar-10
3	HPP-TI-STP-0068(42)26	SR68 – SR73 north to Bangerter	5512	John H.	PB	EA			Oct-06	Apr-07	Jul-07	Aug-07
3	IM-NH-15-6(149)245E	I-15 Santaquin to SL Co.	4155	M. Jolley	PB	EIS				Sep-07	Jan-08	Feb-08
3	HPP-TI-0092(8)0	SR92 – Lehi to Highland	5508	Dan A.	Lochner	EA	Nov-06	Apr-07	Jul-07	Dec-07	Feb-08	Mar-08
3	S-0089(137)346	SR-89, Lindon to American Fork	5876	Bill Townsend	Horrocks	ES	May-07	Aug-07	Oct-07	Oct-07	Feb-08	Feb-08
3	STP-0114(6)1E	Geneva Road, Provo Center St. to State St.	5548	Phil Huff	Horrocks	EIS	Nov-06	May-07	Aug-07	Mar-08	Oct-08	Dec-08
3		Vineyard Connector		Bryan Adams		ES				Oct-08	Nov-08	Dec-08
3	S-R399(12)	East/West Connectors	5992	John H	HDR	EIS	May-07			Nov-08	Feb-09	Apr-09
3		Wetland Bank		Terry Johnson		ES						
4	STP-0212(5)0E	SR-212, Telegraph Road, 300 E to 500 W, Washington City	4409	T. Maxwell	URS	EA				Jul-07	Nov-07	Jan-08
4	STP-0012(8)60E	SR-12, Escalante to Boulder	4371	M. Aldridge	Lochner	EA				Jul-07	Oct-07	Nov-07
4	STP-GSP-3190(5)0E	Red Hills Parkway, SR-18 to Industrial Road, in St. George	4905	T. Maxwell	Creamer & Noble	EA				May-07	Oct-07	Nov-07
4	STP-0262(8)23E	SR-262, Montezuma Creek to Aneth	4373	K. Manwill	URS	EIS		Jan-07	May-07	Sep-07	Jan-09	Jul-09
4	SP-15-1(71)6	I-15; Dixie Drive Interchange	5729	K. Manwill		EA	Jul-07			Apr-08	Jun-08	Jul-08

# UDOT Statewide Environmental Document Schedule

July 2007

